

PROJECT MANAGEMENT

During Development



The multi-faceted nature of construction can highlight unique challenges that require skillful team integration. Choosing the right people for your team is pivotal to your project's success. At Murow Development Consultants, our team members have proven their ability and expertise to seamlessly manage the most complex projects. Our team will collaborate with you, specifically in identifying issues before they become problematic matters to the job.

The foundation of a successful project is constant communication and the ability to enforce the contract in accordance to the Owners objectives. Our whole process is focused on establishing practices that ensure your projects are delivered safely, on time and within budget. Murow Development Consultants professionals work closely with Owners, architects, engineers, and others to provide seamless integration between all stages of the construction process.

OUR SERVICES INCLUDE:

- Establishment and maintenance of communication procedures
- Coordinate pre-development meeting with all agencies, consultants and contractors.
- Administration of up-front material submittals
- Budget and master schedule development
- Constructability and bid-ability reviews
- Contract document analysis Development Phase
- Enforce compliance of the contract including project specifications, plans, and Agency standards.
- Review, process and obtain Engineer of Record approval of RFIs and all Submittals.
- Administration of change orders – review for validity breakdown to unit prices and measurements
(avoid LS CO), obtain agency approval to ensure reimbursable eligibility should public funds be utilized.
- Administrate monthly invoices – establish quantities, obtain all lien necessary releases (CP, UP, CF, UF) from contractor and sub-contractors – process for payment.
- Professional on-site management. Post-Construction Phase
- Contract closeout supervision
- Final contract / change order reconciliation

To learn more with regards to this service, please contact Scott Porterfield, Director of Project Management, at 949.988.7159 or by email at sporterfield@murowdc.com.